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Infrastructure, environment, facilities

Mr. Sam Chummar

Remedial Project Manager
USEPA Region 5

Superfund Division

Remedial Response Section #1
77 W. Jackson Blvd. (SR-6J)
Chicago, IL 60604

Subject:
Georgia-Pacific Corporation Time Critical Removal Action Monthly Progress
Report #2

Dear Mr. Chummar:

Attached is the second monthly progress report for the Time Critical Removal Action
(TCRA) at the Georgia-Pacific Corporation (Georgia-Pacific) Kalamazoo Mill Property
and the former Hawthorne Mill Property (collectively referred to as the Mill
Properties). The Mill Properties are associated with the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site. This report has been prepared pursuant to
the Administrative Settlement Agreement and Order on Consent (AOC), Docket No.
V-W-'07-C-858, and covers activities from December 16, 2006 through January 14,
2007.

Sincerely,

ARCADIS of New York, Inc.

EAV >

Patrick N. McGuire
Associate

Copies:

Eileen L. Fury, Esq., USEPA - Region 5

J. Michael Davis, Esq., Georgia-Pacific Corporation

L. Chase Fortenberry, P.G., Georgia-Pacific Corporation
Keith M. Krawczyk, MDEQ-RRD-Superfund

Matthew Bowman, ARCADIS BBLES

Christie Sobol, ARCADIS BBL
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Mr. Sam Chummar

ARCADIS gsL January 24, 2007

l. Significant Developments
Actions Performed

e Continued removal activities at the Oxbow Area, a small quantity of
material remains in the Michigan Department of Transportation (MDOT)
right-of-way and excavator turnaround pad.

e To date, approximately 14,556 cubic yards of soil/residuals have been
removed from the Oxbow Area.

e Continued air and dust monitoring programs, in accordance with the
Time Critical Removal Action Work Plan for the Refuse Area at the
Georgia-Pacific Corporation Kalamazoo Mill Property and the Oxbow
Area at the Former Hawthorne Mill Property (TCRA Work Plan).

o Paint filter tests on excavated material were conducted during rain
events — no free liquid was observed during the tests.

e On December 16, 2006 began removal activities at the Refuse Area;

e On December 16, 2006 began turbidity monitoring 100 feet upstream
and downstream of the Refuse Area in accordance with the TCRA Work
Plan.

e To date, approximately 11,332 cubic yards of soil/residuals have been
removed from the Refuse Area.

e During the week of December 18, 2006 performed a global positioning
system (GPS) survey of the Oxbow removal area to stake additional
sample verification points.

e On December 20 and 21, 2006 and January 5, 9,and 10, 2007
conducted additional verification soil sampling based on GPS survey,
and submitted the samples to Severn Trent Laboratories (STL) for
polychlorinated biphenyl (PCB) analysis with twenty percent of the
verifications samples selected for Target Compound List/Target Analyte
List (TCL/TAL) constituent analysis.

e Cleaned public roads during material transport, as necessary.

e Encountered a number of sealed and open drums at the Refuse Area,
collected soil samples from adjacent soils and relocated the drums into
overpacks and a lined roll-off bin.

e Conducted air sampling using photoionization detector in response to the
drum discovery, results were below action levels.

e Segregated drums, drum remnants, and other questionable materials
encountered during removal activities for future characterization and
disposal at an appropriate facility.

e On December 28, 2006 collected samples of questionable materials
(from Refuse Area and Transformer Pad Area) and submitted the
samples to STL for PCB analysis.

e Continued consolidation and grading activities at A-Site.

e Transported sand to A-Site to help with the stabilization of saturated
material, and to the Oxbow Area to improve truck access.
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ARCADIS ssL

Monitored weather conditions daily to anticipate potential inclement
weather.

During the week of January 8, 2007 developed a traffic plan to
coordinate truck traffic with mill demolition activities.

Made improvements to the A-Site access road to reduce occurrence of
mud on public roads.

On January 12, 2007 received results from STL on the oxbow water and
the treated water in the onsite storage tanks, all were below PCB action
levels identified in the TCRA Work Plan.

On January 12, 2007 discharged 18,689 gallons of treated water in the
onsite storage tanks into Davis Creek after notifying USEPA.

Problems Encountered

Water ponding in the Oxbow Area.

Analytical Data Received

Analytical data for the air samples collected during the previous reporting
period (taken three times daily, in accordance with the TCRA Work Plan)
are presented in Table 1. All results are below the criteria set forth in the
TCRA Work Plan. The air samples submitted for analysis during this
reporting period, for which there are currently no validated data, are also
identified in Table 1.

Analytical data for the verification soil sampling conducted during the
previous reporting period are presented in Table 2. PCBs were not
detected in the eight samples submitted. The verification soil samples
submitted for analysis during this reporting period, for which there are
currently no validated data, are also identified in Table 2. Figure 1
shows sample locations and results.

Il. Developments Anticipated

Schedule of Actions to be Performed

Begin backfill activities at the Oxbow Area.

Continue to excavate, load, and transport residuals/materials from the
Refuse Area to A-Site. Questionable items will be removed, segregated
and characterized as needed.

Continue to consolidate and grade material relocated to A-Site.
Continue air and dust monitoring programs.

Continue turbidity monitoring of the Kalamazoo River 100 feet upstream
and downstream of the Refuse Area.
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Anticipated Problems

e Ponding of water during cleanup of the Refuse Area.
Planned Resolutions of Past or Anticipated Problems

e The mixture of sand with Oxbow Area and A-Site soils/residuals has
served to successfully stabilize the saturated materials, and increase
production.

e Per USEPA request, collect and submit samples of the water ponding in
the Oxbow Area for TCL/TAL analyses to determine what actions can be
taken for water management in this area.
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Table 1. Air Monitoring Sample Results, Time Critical Removal Action — Kalamazoo Mill and Former
Hawthorne Mill Properties, Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

PCB Concentration

Sample ID Sample Location Sample Date (ug/m®)
G53080 AST-PUF-PRE 11/16/06 0.0024
G53081 HWY-PUF-PRE 11/16/06 0.0117
G53082 AST-PUF-001 11/28/06 0.0045
G53083 HWY-PUF-001 11/28/06 0.0012
G53084 BKG-PUF-001 11/28/06 0.0009
G53085 AST-PUF-002 11/29/06 0.0025
G53086 HWY-PUF-002 11/29/06 0.0061
G53087 BKG-PUF-002 11/29/06 0.0035
G53088 AST-PUF-003 11/30/06 0.0023
G53089 HWY-PUF-003 11/30/06 0.0092
G53090 BKG-PUF-003 11/30/06 0.0034
G53091 AST-PUF-004 12/1/06 0.0005
G53092 HWY-PUF-004 12/1/06 0.0022
G53093 BKG-PUF-004 12/1/06 0.0004
G53094 AST-PUF-005 12/2/06 0.0008
G53095 HWY-PUF-005 12/2/06 0.0011
G53096 BKG-PUF-005 12/2/06 0.0004
G53097 AST-PUF-006 12/5/06 0.0005
G53098 HWY-PUF-006 12/5/06 0.0008 J
G53099 BKG-PUF-006 12/5/06 0.0009
G53100 AST-PUF-007 12/6/06 0.0004
G53101 HWY-PUF-007 12/6/06 0.0017
G53102 BKG-PUF-007 12/6/06 0.0008
G53103 AST-PUF-008 12/7/06 0.0005
G53104 HWY-PUF-008 12/7/06 0.0018
G53105 BKG-PUF-008 12/7/06 0.0005
G53106 AST-PUF-009 12/8/06 0.0003
G53107 HWY-PUF-009 12/8/06 0.0012J
G53108 BKG-PUF-009 12/8/06 ND
G53109 AST-PUF-010 12/9/06 ND
G53110 HWY-PUF-010 12/9/06 0.0012J
G53111 BKG-PUF-010 12/9/06 ND
G53018 BKG-PUF 12/12/06 0.0008
G53019 HWY-PUF 12/12/06 0.0027
G53020 AST-PUF 12/12/06 0.0015
G53030 BKG-PUF 12/13/06 ND
G53031 HWY-PUF 12/13/06 0.0015
G53032 AST-PUF 12/13/06 0.0033
G53033 HWY-PUF 12/14/06 0.0026
G53034 AST-PUF 12/14/06 0.0008
G53035 BKG-PUF 12/14/06 0.0017
G53036 HWY-PUF 12/15/06 0.0029
G53037 AST-PUF 12/15/06 0.0013
G53038 BKG-PUF 12/16/06 0.0003
G53039 HWY-PUF 12/16/06 0.0027
G53040 AST-PUF 12/16/06 0.0015J
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Table 1. Air Monitoring Sample Results, Time Critical Removal Action — Kalamazoo Mill and Former
Hawthorne Mill Properties, Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Sample ID Sample Location Sample Date PCB Conceraltratlon

(Hg/m”)
G53041 BKG-PUF 12/19/06 0.0005
G53042 HWY-PUF 12/19/06 0.0019
G53043 AST-PUF 12/19/06 0.0007
G53044 BKG-PUF 12/20/06 ND
G53045 HWY-PUF 12/20/06 0.0020
G53046 AST-PUF 12/20/06 ND J
G53067 BKG-PUF 12/21/06 0.0027
G53068 HWY-PUF 12/21/06 0.0020
G53072 BKG-PUF 12/22/06 0.0005
G53073 HWY-PUF 12/22/06 0.0026
G53074 BKG-PUF 12/28/06 0.0009 J
G53075 HWY-PUF 12/28/06 0.0017
G53077 BKG-PUF 12/29/06 0.0007
G53078 HWY-PUF 12/29/06 0.0022
G53079 AST-PUF 12/29/06 0.0011J
G53112 BKG-PUF 12/30/06 -
G53113 HWY-PUF 12/30/06 -
G53114 AST-PUF 12/30/06 -
G53117 BKG-PUF 1/4/07 -
G53118 HWY-PUF 1/4/07 -
G53119 AST-PUF 1/4/07 -
G53120 BKG-PUF 1/5/07 -
G53121 HWY-PUF 1/5/07 -
G53122 AST-PUF 1/5/07 -
G53125 BKG-PUF 1/6/07 -
G53126 HWY-PUF 1/6/07 -
G53127 AST-PUF 1/6/07 -
G53128 BKG-PUF 1/9/07 -
G53129 HWY-PUF 1/9/07 -
G53130 AST-PUF 1/9/07 -
G53139 BKG-PUF 1/10/07 -
G53140 HWY-PUF 1/10/07 -
G53141 AST-PUF 1/10/07 -
G53147 BKG-PUF 1/11/07 -
G53148 HWY-PUF 1/11/07 -
G53149 AST-PUF 1/11/07 -

Notes:

- = These samples were submitted for analysis this reporting period. This data will be presented in the next

monthly progress report after the validation process has been completed.

ND = Analyte was not detected.
J = The compound was positively identified; however, the associated numerical value is an estimated

concentration only.
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Table 2. Verification Soil Sample Results, Time Critical Removal Action — Kalamazoo Mill and Former
Hawthorne Mill Properties, Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

PCB Concentration

Sample ID Sample Location Sample Date (Lg/KQ)
G53021 Oxbow 142 12/12/06 ND
G53022 Oxbow 104 12/12/06 ND
G53023 Oxbow 105 12/12/06 ND
G53024 Oxbow 83 12/12/06 ND
G53025 Oxbow 84 12/12/06 ND
G53026 Oxbow 86 12/12/06 ND
G53027 Oxbow 68 12/12/06 ND
G53028 Oxbow 47 12/12/06 ND
G53029 Oxbow 47 DUP 12/12/06 ND
G53047 Oxbow 44 12/20/06 -
G53048 Oxbow 12 12/20/06 -
G53049 Oxbow 10 12/20/06 -
G53050 Oxbow 26 12/20/06 -
G53051 Oxbow 59 12/20/06 -
G53052 Oxbow 8 12/20/06 -
G53053 Oxbow 6 12/20/06 -
G53054 Oxbow 22 12/20/06 -
G53055 Oxbow 21 12/20/06 -
G53056 Oxbow 21 DUP 12/20/06 -
G53057 Oxbow 37 12/20/06 -
G53058 Oxbow 35 MS/MSD 12/20/06 -
G53059 Oxbow 54 12/20/06 -
G53060 Oxbow 52 12/20/06 -
G53061 Oxbow 18 12/20/06 -
G53062 Oxbow 17 12/20/06 -
G53063 Oxbow 1 12/20/06 -
G53064 Oxbow 2 12/20/06 -
G53065 Oxbow 2 DUP 12/20/06 -
G53066 Oxbow 3 12/20/06 -
G53069 Oxbow 45 12/21/06 -
G53070 Oxbow 156 12/21/06 -
G53071 Oxbow 173 12/21/06 -
G53076 Soil Near Drum Refuse 12/28/06 -
G53124 Soil Near Transformer Area 1/5/07 -
G53131 Oxbow 95 1/9/07 -
G53132 Oxbow 95 DUP 1/9/07 -
G53133 Oxbow 94 1/9/07 -
G53134 Oxbow 75 MSDS 1/9/07 -
G53135 Oxbow 96 1/9/07 -
G53136 Oxbow 98 1/9/07 -
G53137 Oxbow 157 1/9/07 -
G53138 Oxbow 158 1/9/07 -
G53142 Oxbow 144 1/10/07 -
G53143 Oxbow 89 1/10/07 -
G53144 Oxbow 162 1/10/07 -
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Table 2. Verification Soil Sample Results, Time Critical Removal Action — Kalamazoo Mill and Former
Hawthorne Mill Properties, Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Notes:

—_— = These samples were submitted for analyses this reporting period. This data will be presented in the next
monthly progress report after the validation process has been completed.

ND = Analyte was not detected.
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